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 CRANE OPERATIONS        - Material and Equipment.

  _____________________________________________________________________
 :                                                                     :
 :  Crane Operations; Material & Equipment                             :
 :    Includes: time to load, relocate, unload, move, raise &          :
 :  lower, install or remove, relocate, raise & position, pull or      :
 :  load various types of material & equipment. (1)Crawler crane;      :
 :  (2)House trailer; (3)Steel plate; (4)Cylindrical object;(5)Steel   :
 :  matting/metal; (6,9)Heavy machinery/equipment; (7)Loaded plat-     :
 :  form; (8)Tree; (10)Tank; (11)Bleacher; (12)Personnel basket;       :
 :  (13)Transformer; (14)Medium weight equipment;(15)Motor-generator   :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 BT 001   Crawler crane  15 ton- UNLOAD     from flat car (15 ton).
                                            rmv-cribbing,chocks,addl parts
 BT 002   House trailer        - RELOCATE; load&unload to flatbed truck
                                           trailer & piers using sling
 BT 004   Steel plate to  5 ton- PROCURE from stock area;load,unload,sling
                                           using dunnage, lowboy & crane.
 BT 005   Cylindrical object   - MOVE to a new location. 8ft dia.x 50ft
                         8ftx50ft                         long, six tons.
 BT 007   Steel matting/metal  - LOAD or UNLOAD bundles to lowboy truck
                                                 with sling using dunnage.
 BT 023   Heavy machinery/equipment- RELOCATE using block & tackle,jacks &
                                                             roller skids.
 BT 059   Loaded platform      - RAISE & POSITION between two poles-using
                                                                    crane
 BT 056   Tree                 - PULL with crane, position crane & lowboy
                                       at LOAD & UNLOAD site & load/unload
 BT 024   Heavy machinery/equipment- MOVE using block & tackle, jacks,
                                                     skids, crane & lowbed
 BT 061   Tank, 4ftdia x 15ft   - 3,000 lbs; MOVE from bldg to bldg using
                                            dolleys, jacks, crane, lowboy.
 BT 064   Iron bleacher section- 20ftwide x 32ft;RELOCATE, position lowboy
                                                     crane, load & unload.
 BT 170   Personnel basket     - RAISE & LOWER using crane.
 BT 139   Transformers       - REMOVE & INSTALL from power line pole,50ft
                                         high; moving & rigging time only.
 BT 143   Equipment, .5-10 ton- 30ftx 90ftlong; LOAD or UNLOAD to flatbed,
                                                      RR or truck or ship.
 BT 168   Motor,generator,units- exact POSITION using crane & sling.
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 BT  001   Unload crawler crane from flat car (15 ton).
             Includes: rmv- wire rope tie downs, cribbing & chocks; sling
           clam bucket, dragline bucket, boom section & 3 boxes of spare
           parts; raise, position & release loads; position crane; move
           crane off railroad car approximately 50 yards.

           002.09806 hours per hrs per crane

 BT  002   Relocate house trailer.
             Includes: position crane & lowbed truck at load & inload
           points; sling & unsling trailer; place & remove dunnage on
           truck, load & unload & position 6 concrete piers; raise ,lower,
           position, release trailer.

           001.57416 hours per house trailers

 BT  004   Procure one steel plate (up to 10,000 pounds) for fabrication
           from stock area and unload to lowbed truck.
             Includes: position crane & lowbed truck at load &unload point
           ;attach & remove sling; raise, position & release load; set dun
           nage on lowbed truck; move 2 plates to select desired plate.

           001.46466 hours per plates

 BT  005   Move cylindrical object, 8' diameter x 50' long,to new location.
             Includes: position crane & lowbed, sling & unsling load;
           raise, position & release, load ; lash & unlash load (chain
           binders; place dunnage to set load & remove.

           001.36290 hours per objects

 BT  007   Load or unload bundles of steel matting or sheet metal using
           dunnage.
             Includes: position crane & lowbed at load & unload points;
           place dunnage and remove; sling & unsling bundles; raise,
           position & release loads at load & unload points.

           000.50842 hours per JOB SETUP TIME

           000.47433 hours per bundles

 BT  023   Relocate heavy machinery or equipment in shop using block and
           tackle, jacks and roller skids.
             Includes: raise heavy part with hydrolic jacks & blocking,
           place on dollies or roller; pull heavy part on average of 50'
           using block & tackle.

           001.44168 hours per items
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 BT  059   Raise and position platform, elevated with load, between two
           poles.
             Includes: position crane to basket, sling & unsling basket,
           attach & remove tag & safty lines; raise position & lower; slin
           & unsling platform & cradle, 2 times.

           001.60080 hours per platforms

 BT  056   Pull tree with crane, load on truck and dispose of at dump.
             Includes: position crane at load & unload points; sling &
           unsling; raise position release 2 times; lash & unlash on truck
           ;pull tree to & from truck;

           001.44380 hours per JOB SETUP TIME

           000.00200 hours per feet each tree is pulled

 BT  024   Move heavy machinery or heavy equipment to a new location using
           block and tackle, jacks, skids, crane and lowbed.
             Includes: relocate machine using block & tackle jacks & rolle
           skids; position crane, lowbed, load & unload; sling unsling;
           lash & unlash load.

           002.66645 hours per items

 BT  061   Move tank, 4' diameter x 15' long, approximately 3,000 pounds,
           out of building into another building.
             Includes: place tank on dollies with jacks; roll out of
           building; sling & unsling; position crane & truck at load &
           unload site;raise position and release at load & unload site;
           lash & unlash to truck.

           002.98819 hours per tanks

 BT  064   Relocate structural iron bleacher seat section, approximately
           20' wide x 32' long.
             Includes: dis & assemble tie rods; position crane & truck
           at load & unload site; sling & unsling front & rear sections &
           upright supports at sites; raise position release loads; lash &
           unlash loads.

           004.09250 hours per bleacher seat sections

 BT  170   Raise and lower personnel basket with crane, up to 50'.
             Includes: position crane; attach & remove sling; raise
           position and release load; additional crane travel.

           000.03646 hours per JOB SETUP TIME

           000.36388 hours per locations
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 BT  139   Install or remove transformers from 50' high platform on power
           line pole.
             Includes: position crane, climb up and down pole, sling &
           unsling transformers, raise position and release load.

           000.17008 hours per poles

           000.31198 hours per transformers per pole

 BT  143   Load or unload, medium weight .5 to 10 tons, 30' to 90' long,
           pieces of equipment from trailer or railroad car to ground or
           surface of water using a mobile crane.
             Includes: position crane, lash & unlash load, chain & binders
           attach & remove slings; raise, position, & release load.

           000.17008 hours per JOB SETUP TIME

           000.35818 hours per items

 BT  168   Position motor generator units into precise location within
           vault using mobile crane.
             Includes: position crane; attach & remove sling; raise
           position and release load.

           000.17008 hours per JOB SETUP TIME

           000.23026 hours per generators
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 CRANE OPERATIONS        - Heating, Ventilating, Air Conditioning
                                        Items, Artillery Targets.

  _____________________________________________________________________
 :                                                                     :
 :  Crane Operations: Relocate- HVAC components, Artillery Targets     :
 :    Tasks Include: time to load & place, remove & install, move      :
 :    from one location to another exact location, various types of    :
 :    heating, ventilating, and air conditioning items and/or          :
 :    artillery targets.                                               :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 BT 055   rmv or instl  rooftop.... A/C EVAPORATIVE UNIT  to 7500 cfm ea.
 BT 138   rmv or instl  rooftop.... HVAC MAJOR COMPONENTS one location
 BT 141   rmv or instl  rooftop.... FILTERS LARGE         one location
 BT 113   move to exact location... ARTILLERY TARGETS,   of concrete block
 BT 114   more to exact location... ARTILLERY TARGETS,   of steel

       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
      ________________________________________________________

 BT  055   Load and place air conditioning units on roof, evaporative type,
           up to 7500 CFM each.
             Includes: position 5 ton crane at load & unload points, sling
           & unsling; raise, position & release load.

           000.50842 hours per JOB SETUP TIME

           000.46052 hours per air conditioning units

 BT  138   Remove or install major HVAC items located on rooftop.  Items
           include air handling unit, cooling tower, water distiller, and
           air conditioning compressor.
             Includes: position crane & lowbed truck at load & unload
           points, walk thru building to roof & return, sling & unsling
           units, raise position and release unit.

           000.56842 hours per JOB SETUP TIME

           000.46052 hours per items

 BT  141   Remove or install large filters - for large air conditioning
           units, centrifugal blowers, rooftop ventilators.  Filters up to
           400 pounds each.
             Includes: position crane, walk thru building to roof & return
           rig chain fall & hoist to overhead beam & remove, rmv & install
           screws, move filters sling & hoist, raise & hoist filters &lowe

           000.23008 hours per JOB SETUP TIME

           000.62088 hours per filters
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 BT  113   Move concrete blocks from one range location to another exact
           location using truck crane and lowbed truck.
             Includes: position crane & lowbed truck at range block; attac
           sling to crane hook; attach & detach sling to bloch; raise
           position & release load; and go through same procedure at new
           site to unload lowbed truck of range block.

           000.93106 hours per blocks

 BT  114   Move steel artillery targets from one range location to another
           exact location using truck crane.
             Includes: position crane at steel artillery target; raise
           target; position crane & target at concrete block; set target
           in exact location.

           000.54605 hours per targets
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 CRANE OPERATIONS        - Communication Tower Antennas.

  _____________________________________________________________________
 :                                                                     :
 :  Crane Operations:  Communications Tower Antennas                   :
 :    Tasks Include: time to install or remove, disassemble & erect.   :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 BT 135   Transmitter disks...............INSTALL or REMOVE.
 BT 136   Communication tower sections....DISASSEMBLE
 BT 137   Communication tower sections....ERECT

       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
      ________________________________________________________

 BT  135   Install or remove high or low frequency transmitter disks to or
           from a communications tower (one winch operator, two signal
           one tagline operator, two riggers).
             Includes: climb tower, raise tools, connect & disconnect
           cable, catwalk, lugall jack, jib pole , dick, hoist to position
           & secure disk to tower.

           011.34304 hours per disks

 BT  136   Disassemble sections of communications tower (two drivers,
           one signalman, one rigger).
             Includes: position crane, climb tower, raise & lower tools,
           raise boom to section, attach slings, disassamble section bolts
           lower section to ground.

           000.71752 hours per JOB SETUP TIME

           003.52744 hours per sections

 BT  137   Erect communications tower sections (two drivers, two rigger
           one signalman).
             Includes: position crane & winch truck near tower, attach
           winch cable & sling to tower section, climb & raise & lower
           tools, raise tower section 30', assemble section bolts.

           000.97190 hours per JOB SETUP TIME

           007.94840 hours per sections
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 CRANE OPERATIONS        - Marine Rigging.

  _____________________________________________________________________
 :                                                                     :
 :  Crane Operations: Marine Rigging                                   :
 :  Tasks Include: time to load or unload or exchange marine rigging   :
 :  material or equipment. (1)Cargo container, palletized load, flat   :
 :  steel plates, 30' steel beam; (2)Stacked steel plate; (3)Diesel    :
 :  engine; (4)3000 gal. asphalt tank;                                 :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 BT 111   Portal crane   -LOAD OR UNLOAD ITEMS/FREIGHT 1 to 7 locations
                                         30ft apart ship to dock 18ft high
 BT 140   Floating crane -LOAD OR UNLOAD ITEMS  steel plate 65T ea from
                                               RR CAR to BARGE at the dock
 BT 149   Floating crane -EXCHANGE             DIESEL ENGINED
 BT 146   Floating crane -LOAD OR UNLOAD       3,000 GALLON ASPHALT TANK

       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
      ________________________________________________________

 BT  111   Load or unload(ship to dock): cargo containers to or from raised
           positions (fork truck or dunnage); palletized loads (strapped)
           to ship from pier (15' elevation); flat steel plates (4' x 20'
           1") from ship to pier using plate clamps and crane; 30' steel
           beams from ship to pier.Incls:position crane sling raise pos re
             M&R crane portal unload ship to dock 18' high.

           000.17008 hours per JOB SETUP TIME

           000.23026 hours per items

           000.01500 hours per locations

 BT  140   Load or unload stacks of steel plates (25 to 65 tons per stack)
           from rail road car to barge using floating crane.
             Includes: position crane, attach slings to load & dunnage,
           raise position & release load, position dunnage under load.

           000.17008 hours per JOB SETUP TIME

           000.26479 hours per stacks

 BT  149   Exchange diesel engines on portal using a floating crane (does
           not include moving of crane by tugboat).
             Includes: position crane; attach & remove sling to crane cab
           twice, and to each diesel engine once; raise position & release
           loads.

           000.54556 hours per diesel engines
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 BT  146   Load or unload one 3,000 gallon asphalt tank from barge to deck
           of ship using floating crane (does not include maneuvering of
           crane by tugboat).
             Includes: position crane; attach & remove sling from tank;
           raise position & release load.

           000.40034 hours per tanks
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 CRANE OPERATIONS        - Tugboat and Docking Equipment

  _____________________________________________________________________
 :                                                                     :
 :  Crane Operations- Tugboat & Docking Equipment                      :
 :  Tasks include time to load or unload, load & unload, install       :
 :  & remove, remove, move, & place or remove tugboat &                :
 :  docking equipment. (1,2,3,4,5,6,7,8)Fender; (9)Camel; (10)Brow;    :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 BT 159   Crane Truck-  STEEL FENDER    remove from yard derrick
 BT 160   Crane Truck-  STEEL FENDERS   remove & install from yard derrick
 BT 161   Crane Truck-  BOW or STERN FENDERS load OR unload to&fromFLATBED
 BT 162   Crane Truck-  BOW or STERN FENDERS load & unload to&from FLATBED
 BT 163   Crane Truck&Forklift-      FENDERS move to rigging loft
 BT 164   Crane Truck-               FENDERS install or remove to TUGBOAT
 BT 166   FENDERS-              remove from water and place on fork truck.
 BT 167   Tugboat bow or stern FENDERS-     install or remove.
 BT 097   Yard Derrick-        CAMEL   remove from water with yard derrick
 BT 104   Crane Portal-        BROW    place or remove using portal crane.

       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
      ________________________________________________________

 BT  159   Remove steel fenders from yard derrick using truck crane (driver
           and signalman).
             Includes: position crane near yard derrick; raise & lower boo
           ; hook and unhooksteel fender; hold fender for cutting (process
           time); lift and aside fender to yard.

           000.46600 hours per fenders

 BT  160   Remove and install rubber fenders from derrick using truck crane
           (driver and signalman).
             Includes: position crane near yard derrick; raise & lower boo
           ; hook & unhook rubber fender; hold fender for bolt removal;
           lift & aside fender to yard; hold new fender in place for
           drilling bolt holes; hold fender in place for bolt installation

           000.69560 hours per fenders

 BT  161   Load or unload bow or stern fenders at storage yard from/to
           flatbed trailer.
             Includes: position load & flatbed; attach or remove crane
           hook; raise position & release load; lash or unlash load to
           trailer.

           000.25421 hours per JOB SETUP TIME

           000.21039 hours per fenders
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 BT  162   Load and unload bow or stern fenders at storage yard from/to
           flatbed trailer.
             Includes: position load & flatbed; attach & remove crane hook
           raise position & release load; lash & unlash load to trailer
           average 3 items - this whole proceedure twice.

           000.50842 hours per JOB SETUP TIME

           000.42076 hours per fenders

 BT  163   Move fender to/from storage area to rigging loft.
             Includes: position crane; attack & remove crane hook; raise
           position & release load; transport fender with fork lift;
           position forklift.

           000.17298 hours per JOB SETUP TIME

           000.23195 hours per fenders

 BT  164   Install or remove tugboat side fenders from/to dockside flatbed
           trailer.
             Includes: position crane; install & remove shackles & bolts;
           attach & remove crane hook; raise position & release load;
           position flatbed trailer; lash & unlash load to trailer(average
           3 items)

           000.25421 hours per JOB SETUP TIME

           000.28559 hours per fenders

 BT  166   Remove fenders from water and place on fork truck on pier.
             Includes: position crane & forklift truck; raise position
           release load; attach & release slings.

           000.17298 hours per JOB SETUP TIME

           000.23026 hours per fenders

 BT  167   Install or remove on tugboat, bow or stern fenders.
             Includes: position crane; install or remove shackles & bolts;
           attach and remove crane hook; raise position release loads ;
           lash and unlash  load to trailer (average 3 items); position
           flatbed trailer.

           000.25421 hours per JOB SETUP TIME

           000.51119 hours per fenders



 BOOK NUMBER  08          CHAPTER NUMBER   050               PAGE        12
       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 BT  097   Remove camel from water with yard derrick to set on forklifts
           for transport to repair yard.
             Includes: attach with slings& hooks to 4 padeyes on camel;
           raise camel, lower, position & set on forklift & release;
           process time, position forklift to receive camel.

           000.79607 hours per camels

 BT  104   Place or remove brow to dockside barge using portal crane.
             Includes: position crane; attach & release sling; raise,
           position & release load; additional crane travel.

           000.47534 hours per brows
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 FURNITURE MOVING        - Minor and major items

  _____________________________________________________________________
 :                                                                     :
 :  Furniture Moving                                                   :
 :  Minor items include chairs, small tables, boxes, wastepaper        :
 :  baskets, typewriters, and any hand carried office furniture.       :
 :  Major items include desks, large tables, file cabinets,            :
 :  bookshelves, copier machines, small computer consoles and          :
 :  conference tables.  Removable obstructions include legs, stops,    :
 :  desk legs, etc.  Using a crane to move major items to a            :
 :  different floor or level utilizing exterior landings.  Use a       :
 :  crane and/or lowbed truck to move major items. (1,4)Minor items;   :
 :  (2,3,5,6,7,8,9,10)Major items; (11)Removable obstructions;         :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 BT 028   Minor items-  move to new location same building, any floor.
 BT 029   Major items-  move to new location same building, on the same
                                                           floor or level.
 BT 030   Major items-  move to new location same building, on a different
                                      floor or level, using a small crane.
 BT 031   Minor items-  move to new location different building, any floor
 BT 032   Major items-  move to new location different building, first
                                               floor, a crane is not used.
 BT 047   Major items-  move to new location different building, a crane
                                               to be used at ONE location.
 BT 048   Major items-  move to new location different building, a crane
                                               to be used at TWO locations
 BT 049   Major items- move from warehouse to office building; first floor
 BT 050   Major items- move from warehouse to office building; upper floor
 BT 033   Major items- measure for clearance.
 BT 034   Removable obstructions- disassemble or assemble.
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 BT  028   Move minor items to new location in the same building. Minor
           items include chairs, small tables, boxes, wastepaper baskets,
           typewriters and any hand carried furniture.
             Includes: hand carry minor items to new location.

           000.03453 hours per items

 BT  029   Move major items to new location on the same floor of a
           building. Major items include desks, large tables,file cabinets
           bookshelves, copier machines,small computer consoles, conferenc
           tables
             Includes: move major items to new location (2 men).

           000.10359 hours per items

 BT  030   Move major items to a different level in the same building
           using a small crane.Major items include desks, large tables,fil
           cabinets, bookshelves, copier machines, small computer consoles
           conference tables.
             Includes: use of small crane same building different level;
           sling and unsling; raise, position, release load.

           000.01500 hours per JOB SETUP TIME

           000.38531 hours per items

 BT  031   Move minor items to new location in a different building. Minor
           items include chairs, small tables, boxes, wastepaper baskets,
           typewriters, and hand carried office equipment
             Includes: move minor items to & from truck to new location
           (hand carry furniture to different building)

           000.06906 hours per items

 BT  032   Move major items from ground floor of one building to ground
           floor of another building using truck only. Major items include
           desks, large tables, file cabinets, bookshelves, copier machine
           small computer consoles, conference tables
             Includes: 2 men hand carry furniture ground floor to ground
           floor& position truck at 2 locations.

           000.16826 hours per JOB SETUP TIME

           000.10359 hours per items

 BT  047   Move major items from 1st & upper floor of one location to first
           or upper floor of another location,using a crane at one locatio
           & truck at two locations. Major items include desks,large table
           , file cabinets.
             Includes: position crane 1 location, truck 2 locations; sling
           & unsling item, raise, position, release load.

           000.33834 hours per JOB SETUP TIME

           000.38531 hours per items
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 BT  048   Move major items from first and upper floors of one location to
           first and upper floors of another location, using a crane and
           truck.
             Includes: position crane & truck 2 locations, sling & unsling
           raise position release load; hand carry item to new location.

           000.50842 hours per JOB SETUP TIME

           000.66703 hours per items

 BT  049   Move major items from warehouse to office building, first or
           second floor location.
             Includes: move truck to warehouse & office, locate major item
           & move to truck, lash & unlash load; move major item to new
           location.

           000.25098 hours per JOB SETUP TIME

           000.12834 hours per items

 BT  050   Move major items from warehouse to upper floor of building using
           a truck and crane.
             Includes: position truck at warehouse & building; locate majo
           item & move to truck; lash & unlash load; position crane sling
           unsling;raise position & release;move major item to new locatio

           000.42106 hours per JOB SETUP TIME

           000.41006 hours per items

 BT  033   Measure major items for clearance.

           000.01220 hours per items

 BT  034   Disassemble or assemble legs, stops, desk steps, and other
           removable obstructions.
             Includes: time to dissassemble & assemble an item as 1 table
           leg.

           000.02200 hours per items
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 REEVING                            - Cables.

  _____________________________________________________________________
 :                                                                     :
 :  Reeving                                                            :
 :  Tasks include time to remove, install, and replace various types   :
 :  of reeving equipment. (1)Winch cable and hook;(2)Auxiliary hoist   :
 :  cable; (3)Topping hoist cable; (4)Main hoist cable; (5)Main and    :
 :  topping hoist cable; (6)Yard derrick;                              :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 BT 067   Winch cable & hook            (remove & reinstall)
 BT 071   Auxiliary hoist cable         (remove & reinstall)
 BT 068   Topping hoist cable           (remove & reinstall)
 BT 069   Main hoist cable              (remove & reinstall)
 BT 070   Main & topping hoist cables   (remove & reinstall)
 BT 116   Yard derrick                  (reeve sections)

       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
      ________________________________________________________

 BT  067   Remove old cable from winch and hook and install new cable.
             Includes: unwind old & rewind new cable; loosen set screw &
           rmv cable end from winch; position thimble eye & hook; make
           standard 6 strand wire rope end splice; insert seized end in
           winch drum access & tighten set screw & pound winch cable to
           drum with heavy hammer.

           000.66755 hours per winch cable and hooks

           000.00200 hours per feet of cable

 BT  071   Remove auxiliary hoist from crane & reinstall.
             Includes: unreeve old cable from drum & set on pallet; let ou
           remaining cable on wench drum; reeve new cable or rewind old
           cable on drum; take up & pull taut first layer of cable.

           001.52372 hours per auxiliary hoist cable

           000.00200 hours per feet of cable

 BT  068   Remove topping hoist cable from bridle assembly on crane and
           reinstall.
             Includes: position crane at site; position A-frame under boom
           & lower; unreeve cable from drum & set on pallet; let out remai
           ing on drum;lash boom pennants above bridle & unlash ; pour dea
           end socket;reeve new toppinghoist cable to bridle,take upinspec

           003.22897 hours per topping hoist cable

           000.00200 hours per feet of cable
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 BT  069   Remove main hoist cable, hook and fall block on crane and
           reinstall.
             Includes:position crane & support for boom, lower boom;unreev
           reeve from drum & block sheaves, set on pallet; let out remain
           ing cable on winch drum; position truck with new set; raise pos
           tion load unload release load; pour test new socket;inspect uni

           003.94995 hours per main hoist cables

           000.00200 hours per feet of cable

 BT  070   Remove main and topping hoist from hook, fall block and bridle
           assemble on crane and reinstall.
             Includes: position crane; support boom; unreeve, reeve fall
           block sheaves, topping hoist, let out remaining drum cable, las
           & unlash bridle; pour sockets for hock & bridle; using chain
           falls position &reinstall fall block& bridle& reeve,test,inspec

           006.54740 hours per main and topping hoist cables

           000.00200 hours per feet of cable

 BT  116   Reeve sections on a yard derrick (fore, mid, or aft sections),
           12 sheaves per section.
             Includes: reeve & unreeve 1600' of yard derrick cables.

           003.96360 hours per sections
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 SCAFFOLDING                        - Assemble and Disassemble.

  _____________________________________________________________________
 :                                                                     :
 :  SCAFFOLD TASK:include time to assemble,move,level,raise & lower.   :
 :  1. PORTABLE PIPE SCAFFOLDING   2. PREFABRICATED PIPE SCAFFOLDING   :
 :  3. SNAP ON ALUM.TYPE SCAFFOLD  4. POWERED SCAFFOLDING              :
 :     Task in 1 & 2 are in a formula format. That is you will need    :
 :  to fill in the number of total units that are ground sections &    :
 :  the total number of additional sections that are above and not     :
 :  in contact with the ground.                                        :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 BT 185   Prefabricated pipe scaffold- "N" sections high;  (assemble or
                                                              disassemble)
 BT 186   Portable scaffold-"N" sections high;  (assemble or disassemble)
                                                            5ftx6ft SECT.
 BT 184   Portable scaffold-   snap-on aluminum  (assemble or disassemble)
          (ground level only)                        7ftx6ft to 8ft SECT.
 BT 175   Powered scaffold-    raise and lower.

       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
      ________________________________________________________

 BT  185   PREFABRICATED SCAFFOLDING 5'x6'sections ASSEMBLE OR DISASSEMBLE
           ground level & or additional levels, up to 5 levels.
            Includes: position & install end frames sections; install cros
           bars sections;move scaffold boards into place; position shims,
           adjust level, tap with hammer to align & all similar motions
           needed to join bottom & additional sections above ground sectio

           000.33365 hours per ground sections used (total number of 5'x6'
                               sections on ground)
           000.32068 hours per addl.sect.(total no.of 5'x6'sections above
                               ground level sect.)
 BT  186   PORTABLE SCAFFOLDING 5'x6' sections ASSEMBLE OR DISASSEMBLE
           ground level & or additional levels, up to 5 levels.
              Includes: bottom section-(roll into place, lock wheels, clam
           4 cross bars & brackets into place, move boards into place &
           attach.), addl.-move additional sections & boards up in place,
           clamp 4 cross bars & 4 cross brackets into place.

           000.19495 hours per ground sections used (total number of 5'x6'
                               sections on ground)
           000.31600 hours per addl.sect.(total no.of 5'x6'sections above
                               ground level sect.)
 BT  184   Assemble or disassemble "snap on" portable aluminum scaffolding
           7' high, 6'to 8' long, and 4.5' wide at ground level (one level
           high, two man job)  parts include:  2 end frames, 4 diagonal
           braces, and 2 platforms. Ground level assembly only

           000.06235 hours per    sections
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 BT  175   Move, level, raise and lower powered scaffolding (portable
           electric highlift).
             Includes: roll power scaffold into place; set 4 jack stands i
           to place; connect 2 side outrigger rods; crank jackstands to
           level scaffold;raise power scaffold to exact height; lower powe
            scaffold to bottom level; raise jackstands.

           000.65966 hours per occurrences
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 SHOP OPERATIONS                    -

  _____________________________________________________________________
 :                                                                     :
 :  Shop operations                                                    :
 :  Tasks include time for pouring and testing sockets, remove and     :
 :  reinstall socket to cable, fabricate slings, splice ropes, and     :
 :  swage wire rope cables. (1,2,3)Socket; (4,5,6,7,10)Sling;          :
 :  (8,9)Rope, splice;                                                 :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 BT 075   Socket-       up to 5/8";      (pour and test)
 BT 073   Socket-   3/4" to 1-1/2";      (pour and test)
 BT 074   Socket-     up to 1-1/2";      (remove & reinstall to new cable)
 BT 072   Sling,   Wire   rope with clips,  up to 1-1/2" dia; (fabricate)
 BT 076   Sling,   Nylon  rope;                               (fabricate)
 BT 077   Sling, simple Wire rope;                            (fabricate)
 BT 079   Sling,   Manila rope;                             (fabricate)
 BT 117   Sling,   Wire   rope cable;                       (swage)
 BT 078            Manila rope;                        short(splice)
 BT 080            Nylon  rope;                        short(splice)

       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
      ________________________________________________________

 BT  075   Pour socket (up to 5/8"), including test.
             Includes: obtain mat'ls; attach socket to cable; unlay wire,
           straighten, clean, wipe, acid dip each strand; set zinc pot,
           carry lsdle & pour into socket; position to shear & vice as req
           ; heat socket with torch; test socket- position and clamp or
           shackle ends, hand pump & wait 12 min process time.

           001.22069 hours per sockets

 BT  073   Pour socket (3/4" to 1-1/2"), including hydraulic test.
             Includes: obtain mat'ls, attach socket to cable, unlay wire-
           straighten, clean, wipe, acid dip each strand; set zinc pot,
           ladle, & pour into socket, position to shear & vice as required
           heat socket with torch. Test socket-obtain cable & position end
           attaching& rmv shackles; hand pump & process wait 12 min.

           001.44157 hours per sockets

 BT  074   Remove and reinstall socket to new cable (up to 1-1/2").
             Includes: cut wire rope to length with cable shears; remove
           old socket from cable; pour socket; test socket.

           001.74652 hours per sockets
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 BT  072   Fabricate wire rope sling with thimble secured with wire rope
           clips (up to 1-1/2" diameter).
             Includes: cutting wire rope to length ;measure 7 mark wire
           rope 4 places & make 2 bends;measure 7 bend loop; position wire
           in shears-(thimble or U bolt; cable & socket in vice or remove)
           position thimble in loops & attach 12 clips;tighten &loosen vic

           000.80687 hours per slings

 BT  076   Fabricate nylon rope sling.
             Includes: make short splice with nylon rope- pound & roll
           completed splice to smooth splice.

           000.36237 hours per slings

 BT  077   Fabricate simple wire rope sling and tag.
             Includes: fabricate simple sling using standard 6-strand wire
           rope splices & tag; apply serving to splice.

           001.14757 hours per slings

 BT  079   Fabricate manila rope sling.
             Includes: all actions to loose, wip, trim, form 2 splices to
           make sling.

           000.60562 hours per slings

 BT  117   Swage wire rope cable sling.
             Includes: cut cable to length; assemble swedge clamp to cable
           set swage cable & die in press & press.

           000.12038 hours per slings

 BT  078   Make short splice with manila rope.
             Includes: all actions required to loose, splice, trim, and
           size form splice.

           000.30281 hours per splices

 BT  080   Make short splice with nylon rope.
             Includes: all actions required to make the splice.

           000.36237 hours per splices
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 WEIGHT CAPACITY TESTING            - Cranes, forklift trucks.

  _____________________________________________________________________
 :                                                                     :
 :  Weight Capacity Testing                                            :
 :  Tasks include time to obtain test weights, perform 360 degree      :
 :  swing test, boom load test, load test with outriggers retracted,   :
 :  side load test while travelling forward and backward, forklift     :
 :  test, overload test, additional overload test, 12 minute over-     :
 :  load test and fill out test inspection report. All equipment is    :
 :  to be tested at 150% of its rated capacity. (1)Truck crane;        :
 :  (2)Telescopic truck/Crawler cranes; (3)Forklift; (4)Hoisting       :
 :  equipment;                                                         :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 BT 017   Truck Crane,                              up to 45 ton capacity.
 BT 018   Telescopic Truck Crane or Crawler Crane,  up to 45 ton capacity.
 BT 019   Forklift trucks.
 BT 020   Hoisting Equipment,                       up to 15 ton capacity.

       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
      ________________________________________________________

 BT  017   Weight capacity test crane at 150% of rated capacity (up to
           45 ton crane).
             Includes: position hydraulic crane adjacent to unit; attach &
           remove sling; raise, position & release weights & return them t
           truck,attach & rmv addl padeyes & sling; raise,position & relea
           e wts;pull chain hoist,make hook&link test measure&inspect cran

           004.13370 hours per cranes

           000.29150 hours per weights

 BT  018   Weight capacity test telescopic truck crane or crawler crane, up
           to 45 ton capacity at 150% of rated capacity.
             Includes: obtain test wts. in yard; preform boom load test on
           unit; fill out test report.

           002.16305 hours per cranes

           000.29150 hours per weights

 BT  019   Weight capacity test forklift trucks.  Test at 150% of rated
           capacity.
             Includes: weight capacity test and fill out inspection report

           001.25357 hours per trucks
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 BT  020   Weight capacity test hoisting equipment, up to 15 ton capacity
           (bridge, trolley, chain, jib, A-frame or monorail) at 150% of
           rated capacity.
             Includes: position unit, attach & rmv sling obtain return wt.
           attach sling & pad eyes; lift load-wait; make measurements &
           inspect; fill out inspection report.

           002.60563 hours per units
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 DRIVE-ON TRAILER LOADING/UNLOADING - Folding gooseneck

  _____________________________________________________________________
 :                                                                     :
 :  Time for loading (or unloading) bulldozer (or similar weighting    :
 :  up to 75 tons) onto folding gooseneck/removable gooseneck trai-    :
 :  ler assumes that the 12 horse power hydraulic self-lifting sys-    :
 :  tem is being used under ideal weather conditions (60 to 80 de-     :
 :  grees F).                                                          :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 BT 200   GOOSENECK TRAILER  -  hydraulic, self-lifting      LOAD & UNLOAD
                                time for tie downs not included
 BT 201   GOOSENECK TRAILER  -  hydraulic, self-lifting      LOAD & UNLOAD
                                time for tie downs included

       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
      ________________________________________________________

 BT  200   Load and unload bulldozer (or similar) onto folding gooseneck
           (removable gooseneck) trailer with hydraulic self-lifting/lower
           ing system
           --tie down time not included

           000.25506 hours per  "load and unload" tasks

 BT  201   Load and unload bulldozer (or other heavy equipment) on/off
           folding gooseneck (removable gooseneck) trailer using hydraulic
           selflifting-lowering system
           --tie down time included

           000.43809 hours per  "load and unload" of heavy equipment
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 BACKHOE OPERATIONS                 - Concrete street barriers

  _____________________________________________________________________
 :                                                                     :
 :  For positioning of concrete street barriers, there's a backhoe     :
 :  operator and a person to secure chains to barriers.  Transpor-     :
 :  tation time of heavy equipment or barriers prior to and subse-     :
 :  quent to placing or removing concrete street barrier is not        :
 :  included                                                           :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 BT 202   CONCRETE STREET BARRIERS  - place to exact location  per BARRIER

       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
      ________________________________________________________

 BT  202   Place (or remove) concrete street barrier with heavy equipment
           --position to exact location within heavy equipment's reach
           --two men job
           includes: position chains on barrier; secure chains; lift, turn
           and place barrier; take off chains; reach for next barrier.

           000.03406 hours per   barriers



           TASK TIME STANDARDS DEVELOPMENT BACKUP

 BT  001  1 REMOVE WIRE ROPE TIE DOWNS
          2 REMOVE CRIBBING AND CHOCKS
          3 SLING CLAM BUCKET, DRAGLINE BUCKET, BOOM SECTION
            AND 3 BOXES OF SPARE PARTS
          4 RAISE, POSITIONS AND RELEASE LOADS
          5 POSITION CRANE
          6 MOVE CRANE OFF RAILROAD CAR APPROXIMATELY 50 YARDS

 BT  002  1 POSITION CRANE & LOWBED TRUCK AT LOAD & UNLOAD
            POINTS
          2 POSITION LOWBED TRUCK AT LOAD AND UNLOAD POINTS
          3 SLING AND UNSLING TRAILER AT LOAD AND UNLOAD POINT
          4 PLACE DUNNAGE ON TRUCK TO SET TRAILER AND REMOVE
          5 LOAD AND UNLOAD 6 CONCRETE PIERS
          6 POSITION PIERS
          7 RAISE, POSITION AND RELEASE TRAILER

 BT  004  1 POSITION CRANE AND LOWBED TRUCK AT LOAD AND UNLOAD
            POINTS
          2 POSITION LOWBED TRUCK AT LOAD AND UNLOAD POINTS
          3 ATTACH AND REMOVE SLINGS AT LOAD AND UNLOAD POINTS
          4 RAISE, POSITION AND RELEASE PLATES AT LOAD AND UNL
            OAD POINTS
          5 SET DUNNAGE ON LOWBED TRUCK
          6 MOVE TWO PLATES TO SELECT DESIRED PLATE

 BT  005  1 POSITION CRANE AT LOAD AND UNLOAD POINTS
          2 POSITION LOWBED TRUCK AT LOAD AND UNLOAD  POINTS
          3 SLING AND UNSLING LOAD AT LOAD AND UNLOAD POINTS
          4 RAISE, POSITION AND RELEASE LOAD AT LOAD AND UNLOA
            D POINTS
          5 LASH AND UNLASH LOAD - CHAIN BINDERS
          6 PLACE DUNNAGE TO SET LOAD AND REMOVE

 BT  007  1 POSITION CRANE AND LOWBED AT LOAD AND UNLOAD POINT
            S
          2 POSITION LOWBED TRUCK AT LOAD AND UNLOAD POINTS
          3 PLACE DUNNAGE AND REMOVE ONE INSTALL AND ONE REMOV
            E PER 5 BUNDLES
          4 SLING AND UNSLING BUNDLES AT LOAD AND UNLOAD POINT
            S
          5 RAISE, POSITION AND RELEASE LOADS AT LOAD AND UNLO
            AD POINTS

 BT  017  1 PERFORM 360 DEGREE SWING TEST ON TRUCK CRANE
          2 PERFORM BOOM LOAD TEST ON TRUCK OR CRAWLER CRANE
          3 PERFORM LOAD TEST ON TRUCK CRANE, OUTRIGGER RETRAC
            TED
          4 PERFORM SIDE LOAD TEST, TRUCK CRANE, TRAVELING 50
            FEET FORWARD AND 50 FEET BACKWARD
          5 FILL OUT CRANE TEST INSPECTION REPORT



 BT  018  1 OBTAIN TEST WEIGHTS IN TEST YARD
          2 PERFORM BOOM LOAD TEST ON TRUCK OR CRAWLER CRANE
          3 FILL OUT CRANE TEST INSPECTION REPORT

 BT  019  1 WEIGHT CAPACITY TEST FORKLIFT
          2 FILL OUT INSPECTION REPORT FORM

 BT  020  1 POSITION SMALL HYDRAULIC 5 TON CRANE (SUCH AS TORP
            EDO OF DOCK SIDE) ADJACENT TO HOIST (MONORAIL, BRI
          2 ATTACH AND REMOVE SLING TO WEIGHT BRACKET AND CRAN
            E HOOK; REPEAT FOR HOIST HOOK; RETURN WEIGHTS TO T
          3 RAISE,POSITION AND RELEASE COUNTERWEIGHTS UNDER HO
            IST (10,000#); RETURN WEIGHTS TO TRUCK
          4 ATTACH AND REMOVE TEMPORARY PADEYES (2) TO ADDITIO
            NAL OVERLOAD WEIGHT
          5 ATTACH AND REMOVE SLING TO TWO (2) PADEYES AND TO
            CRANE AND TEST HOIST HOOKS FOR ADDITIONAL OVERLOAD
          6 RAISE, POSITION TO OTHER WEIGHTS AND RELEASE ADDIT
            IONSL OVERLOAD WEIGHT; RETURN TO TRUCK
          7 LIFT LOAD, PERFORM 12 MINUTE OVERLOAD TEST
          8 INSPECT AND MEASURE 5 CHAIN LINKS, INSPECT CONDITI
            ON OF CRANE, SHAFTING, GEARS, TRACKS, CABLE AND BL
          9 FILL OUT CRANE TEST INSPECTION REPORT

 BT  023  1 RAISE HEAVY PART WITH HYDRAULIC JACKS AND BLOCKING
            , PLACE ON DOLLIES OR ROLLER
          2 PULL HEAVY PART ON AVG. OF 50 FEET USING BLOCK AND
            TACKLE

 BT  024  1 RELOCATE HEAVY MACHINERY OR EQUIPMENT
          2 POSITION CRANE AND LOWBED AT LOAD AND UNLOAD POINT
            S
          3 POSITION LOWBED TRUCK AT LOAD AND UNLOAD POINTS
          4 SLING AND UNSLING LOAD AT LOAD AND UNLOAD POINTS
          5 RAISE, POSITION AND RELEASE LOAD AT LOAD AND UNLOA
            D POINTS
          6 LASH AND UNLASH TO TRUCK

 BT  028  1 MOVE MINOR ITEMS TO NEW LOCATION

 BT  029  1 MOVE MAJOR ITEMS TO NEW LOCATION (2 MEN)

 BT  030  1 POSITION SMALL CRANE
          2 ATTACH AND REMOVE SLING FROM MAJOR ITEM
          3 RAISE, POSITION AND RELEASE LOAD
          4 MOVE MAJOR ITEM TO NEW LOCATION

 BT  031  1 MOVE MINOR ITEMS TO TRUCK AND FROM TRUCK TO NEW LO
            CATION NOTE:  TRUCK INCLUDED IN MAJOR ITEMS



 BT  032  1 POSITION TRUCK AT 2 LOCATIONS
          2 MOVE MAJOR ITEM TO NEW LOCATION

 BT  033  1 MEASURE, MARK AND CHECK MEASURE OF MAJOR ITEMS

 BT  034  1 INSTALL OR REMOVE SMALL NUT OR SCREW HOLDING DESK
            LEG OR STOP
          2 DISASEMBLE OR ASSEMBLE DESK LEGS, STOPS TO FIT THR
            OUGH DOOR

 BT  047  1 POSITION CRANE AT ONE LOCATION
          2 POSITION TRUCK AT TWO LOCATIONS
          3 ATTACH AND REMOVE SLING FROM MAJOR ITEMS
          4 RAISE, POSITION AND RELEASE LOAD
          5 MOVE MAJOR ITEM TO NEW LOCATION

 BT  048  1 POSITION CRANE AT 2 LOCATIONS
          2 POSITION TRUCK AT 2 LOCATIONS
          3 ATTACH AND REMOVE SLING FROM MAJOR ITEM
          4 RAISE, POSITION AND RELEASE LOAD
          5 MOVE MAJOR ITEM TO NEW LOCATION

 BT  049  1 MOVE TRUCK TO WAREHOUSE DOCK AND TO BUILDING LOCAT
            ION (2 MEN)
          2 LOCATE MAJOR ITEM IN WAREHOUSE, MOVE TO TRUCK
          3 LASH AND UNLASH LOAD
          4 MOVE MAJOR ITEM TO NEW LOCATION

 BT  050  1 POSITION TRUCK AT WAREHOUSE AND BUILDING
          2 LOCATE MAJOR ITEM IN WAREHOUSE, MOVE TO TRUCK
          3 LASH AND UNLASH LOAD
          4 POSITION CRANE
          5 ATTACH AND REMOVE SLING FROM MAJOR ITEM
          6 RAISE, POSITION AND RELEASE LOAD
          7 MOVE MAJOR ITEM TO NEW LOCATION

 BT  055  1 POSITION 5 TON CRANE AT LOAD AND UNLOAD POINTS
          2 POSITION LOWBED TRUCK AT LOAD AND UNLOAD POINTS
          3 SLING AND UNSLING LOAD AT LOAD AND UNLOAD POINTS
          4 RAISE, POSITION AND RELEASE LOADS

 BT  056  1 POSITION CRANE AT LOAD AND UNLOAD POINTS
          2 POSITION LOWBED TRUCK AT LOAD AND UNLOAD POINTS
          3 SLING AND UNSLING TREE
          4 RAISE, POSITION AND RELEASE LOAD (TWO TIMES) (ONCE
            TO PULL AND SHAKE EARTH FROM ROOTS, ONCE ON LOWBE
          5 LASH AND UNLASH TREE TO LOWBED TRUCK
          6 PULL TREE TO AND FROM LOWBED TRUCK AT DUMP



 BT  059  1 POSITION CRANE AT POLES
          2 ATTACH AND REMOVE SLING TO BASKET
          3 ATTACH AND REMOVE TAGLINE TO BASKET
          4 CONNECT AND DISCONNECT SAFETY CABLE
          5 RAISE, POSITION AND LOWER PERSONNEL BASKET TO MEAS
            URE AND INSTALL BOLTS
          6 ATTACH AND REMOVE TAGLINES (2) TO PLATFORM
          7 SLING AND UNSLING PLATFORM AND CRADLE
          8 RAISE, POSITION AND RELEASE PLATFORM AND CRADLE
          9 SLING AND UNSLING LOAD
         10 RAISE, POSITION AND RELEASE LOAD ON CRADLE

 BT  061  1 PLACE TANK ON DOLLIES WITH JACKS
          2 ROLL OUT/IN BUILDING
          3 SLING TO LIFT ON AND OFF TRUCK
          4 POSITION CRANE AND LOWBED AT LOAD AND UNLOAD POINT
            S
          5 POSITION LOWBED TRUCK AT LOAD AND UNLOAD POINTS
          6 RAISE, POSITION AND RELEASE LOAD AT LOAD AND UNLOA
            D POINTS
          7 LASH AND UNLASH TO TRUCK TO TRANSPORT

 BT  064  1 DISASSEMBLE AND ASSEMBLE TIE RODS
          2 POSITION CRANE AND LOWBED AT LOAD AND UNLOAD POINT
            S
          3 POSITION LOWBED TRUCK AT LOAD AND UNLOAD POINTS
          4 SLING AND UNSLING FRONT AND REAR SECTIONS AND UPRI
            GHT SUPPORTS AT LOAD AND UNLOAD POINTS
          5 RAISE, POSITION AND RELEASE LOADS AT LOAD AND UNLO
            AD POINTS
          6 LASH AND UNLASH LOAD

 BT  067  1 UNWIND OLD CABLE AND REWIND NEW CABLE
          2 LOOSEN SET SCREW
          3 REMOVE CABLE END FROM WINCH
          4 POSITION THIMBLE EYE AND HOOK
          5 FABRICATE STANDARD 6-STRAND WIRE ROPE END SPLICE
          6 INSERT SEIZED END IN WINCH DRUM RECESS
          7 TIGHTEN SET SCREW
          8 POUND (ALIGN) WINCH CABLE TO DRUM WITH HEAVY HAMME
            R

 BT  068  1 POSITION CRANE AT RIGGING
          2 POSITION BOOM SUPPORT A-FRAME UNDER BOOM
          3 LOWER BOOM TO REST ON A-FRAME
          4 UNREEVE OLD CABLE FROM DRUM AND SET ON PALLET
          5 LET OUT REMAINING CABLE ON WINCH DRUM
          6 LASH BOOM PENNANTS ABOVE BRIDLE ASSEMBLY AND UNLAS
            H
          7 POUR DEAD END SOCKET
          8 REEVE NEW TOPPING HOIST CABLE TO BRIDLE ASSEMBLY
          9 TAKE UP AND PULL TAUT FIRST LAYER OF CABLE ON WINC
            H DRUM
         10 TEST CRANE, (RAISE BOOM TO LIMIT AND RETURN)
         11 REMOVE OLD SOCKET FROM CABLE



 BT  069  1 POSITION CRANE
          2 POSITION BOOM SUPPORT A-FRAME UNDER BOOM
          3 LOWER BOOM TO REST ON A-FRAME AND LOWER HOOK TO GR
            OUND
          4 UNREEVE OLD CABLE FROM DRUM AND FALL BLOCK SHEAVES
            AND SET ON PALLET
          5 LET OUT REMAINING CABLE ON WINCH DRUM
          6 POSITION BOOM TRUCK FORWARD AND BACK TO FALL BLOCK
            AND HOOK RETURN WITH NEW SET
          7 RAISE, POSITION AND LOWER CHAIN FALLS TO BLOCK, LO
            AD AND UNLOAD, RETURN WITH NEW SET
          8 ATTACH AND REMOVE CHAIN FALLS TO CRANE FALL BLOCK
            AND HOOK
          9 POUR NEW DEAD END SOCKET
         10 REEVE NEW MAIN HOIST CABLE HOOK AND FALL BLOCK
         11 TAKE UP AND PULL TAUT FIRST LAY OF CABLE ON WINCH
            DRUM
         12 TEST CRANE (RAISE BOOM AND HOOK TO VERTICAL LIMIT
            AND LOWER)
         13 INSPECT CABLE HOOK AND FALL BLOCK, CHECK FOR TWIST
            ING
         14 REMOVE OLD SOCKET FROM CABLE
         15 TEST NEW SOCKET

 BT  070  1 POSITION CRANE AT RIGGING LOFT
          2 POSITION BOOM SUPPORT A-FRAME UNDER BOOM
          3 LOWER BOOM TO REST ON A-FRAME AND LOWER HOOK TO GR
            OUND
          4 UNREEVE OLD CABLE FROM DRUM AND FALL BLOCK SHEAVES
            AND SET ON PALLET
          5 UNREEVE OLD TOPPING HOIST CABLE FROM BRIDLE ASSEMB
            LY AND SET ON PALLET
          6 LET OUT REMAINING CABLE ON BOTH WINCH DRUMS
          7 LASH BOOM PENNANTS ABOVE BRIDLE ASSEMBLY AND UNLAS
            H
          8 POUR TWO NEW DEAD END SOCKETS FOR HOOK AND BRIDLE
            ASSEMBLY DEAD ENDS
          9 POSITION BOOM TRUCK FORWARD AND BACK TO FALL BLOCK
            AND HOOK, RETURN WITH NEW SET
         10 RAISE, POSITION AND LOWER CHAIN FALLS TO BLOCK, LO
            AD AND UNLOAD, RETURN WITH NEW SET
         11 ATTACH AND REMOVE CHAIN FALLS TO CRANE FALL BLOCK
            AND HOOK
         12 REEVE NEW TOPPING LIFT CABLE TO BRIDLE ASSEMBLY
         13 REEVE NEW MAIN HOIST CABLE, HOOK AND FALL BLOCK
         14 TAKE UP AND PULL TAUT FIRST LAYER OF CABLE ON WINC
            H DRUM
         15 TEST CRANE (RAISE BOOM AND HOOK TO VERTICAL LIMIT
            AND LOWER)
         16 INSPECT CABLE HOOK AND FALL BLOCK FOR TWISTING
         17 REMOVE OLD SOCKET FROM CABLE
         18 TEST NEW SOCKETS



 BT  071  1 UNREEVE OLD CABLE FROM DRUM AND SET ON PALLET
          2 LET OUT REMAINING CABLE ON WINCH DRUM
          3 REEVE NEW CABLE OR REWIND OLD CABLE ON DRUM
          4 TAKE UP AND PULL TAUT FIRST LAYER OF CABLE

 BT  072  1 FABRICATE WIRE ROPE SLING WITH THIMBLE. INCLUDES S
            EIZINGS, CUTTING WIRE ROPE TO LENGTH AND INSTALLIN

 BT  073  1 POUR SOCKET
          2 TEST SOCKET

 BT  074  1 CUT WIRE ROPE TO LENGTH WITH CABLE SHEARS
          2 REMOVE OLD SOCKET FROM CABLE
          3 POUR SOCKET (UP TO 1 1/2")
          4 TEST SOCKET

 BT  075  1 POUR SOCKET
          2 TEST SOCKET

 BT  076  1 MAKE SHORT SPLICE WITH NYLON ROPE

 BT  077  1 FABRICATE SIMPLE SLING USING STANDARD 6-STRAND WIR
            E ROPE SPLICES AND TAG
          2 APPLY SERVING TO SPLICE

 BT  078  1 MAKE SHORT SPLICE WITH MANILA ROPE

 BT  079  1 MAKE SHORT SPLICE WITH MANILA ROPE

 BT  080  1 MAKE SHORT SPLICE WITH NYLON ROPE

 BT  097  1 ATTACH WITH SLINGS AND HOOKS TO 4 PADEYES ON CAMEL
          2 RAISE CAMEL, LOWER, POSITION AND SET ON FORKLIFTS
            AND RELEASE
          3 PROCESS TIME, POSITION FORKLIFTS TO RECEIVE CAMEL

 BT  104  1 POSITION CRANE
          2 ATTACH AND RELEASE SLING
          3 RAISE, POSITION AND RELEASE LOAD
          4 ADDITIONAL CRANE TRAVEL

 BT  111  1 POSITION CRANE
          2 ATTACH AND REMOVE SLING
          3 RAISE, POSITION AND RELEASE LOAD
          4 ADDITIONAL CRANE TRAVEL

 BT  113  1 POSITION CRANE AT CONCRETE BLOCK
          2 POSITION LOWBED TRUCK AT CONCRETE BLOCK
          3 ATTACH SLING TO CRANE HOOK
          4 ATTACH AND DETACH SLING TO CONCRETE BLOCK
          5 RAISE AND POSITION CONCRETE BLOCK ON LOWBED TRUCK
          6 POSITION CRANE AT TARGET AREA
          7 POSITION LOWBED TRUCK AT TARGET AREA
          8 ATTACH AND DETACH SLING TO CONCRETE BLOCK
          9 SET CONCRETE BLOCK IN EXACT LOCATION



 BT  114  1 POSITION CRANE AT STEEL ARTILLERY TARGET
          2 ATTACH SLING TO TARGET
          3 RAISE TARGET
          4 POSITION CRANE AND TARGET AT CONCRETE BLOCK
          5 SET TARGET IN EXACT LOCATION

 BT  116  1 REEVE YARD DERRICK SECTION CABLES
          2 UNREEVE YARD DERRICK SECTION CABLES

 BT  117  1 CUT CABLE TO LENGTH
          2 ASSEMBLE SWAGE CLAMP TO CABLE
          3 SET SWAGE DIE IN PRESS
          4 SET SWAGE CABLE IN PRESS

 BT  135  1 CLIMB TOWER TO DISK LOCATION LEVEL
          2 RAISE AND LOWER TOOL BAG AND MATERIALS
          3 CONNECT CHAIN FALL TO TOWER BAR AND DISCONNECT
          4 REEVE WINCH CABLE THROUGH CHAIN FALL
          5 PULL CATWALK, LUGALL JACK, JIB POLE TO DISK LOCA-
            TION WITH WINCH (120 FT);720 FT TOTAL
          6 SECURE CATWALK TO TOWER
          7 SECURE JIB POLE AND JACK TO TOWER
          8 HOIST TRANSMITTER DISK TO POSITION; 720 FEET TOTAL
          9 SECURE DISK TO TOWER

 BT  136  1 POSITION CRANE NEAR TOWER
          2 CLIMB TOWER SECTION
          3 RAISE AND LOWER TOOL BAG
          4 RAISE BOOM TO SECTION
          5 ATTACH SLINGS TO TOWER SECTION
          6 DISASSEMBLE SECTION BOLTS
          7 LOWER SECTION TO GROUND

 BT  137  1 POSITION CRANE NEAR TOWER
          2 POSITION WINCH TRUCK NEAR TOWER SECTION
          3 ATTACH WINCH CABLE TO TOWER SECTION
          4 ATTACH SLING TO TOWER SECTION
          5 CLIMB TOWER SECTION
          6 RAISE AND LOWER TOOL BAG
          7 RAISE TOWER SECTION (30 FT AVERAGE SECTION)
          8 ASSEMBLE SECTION BOLTS

 BT  138  1 POSITION CRANE AT LOAD AND UNLOAD POINTS
          2 POSITION LOWBED TRUCK AT LOAD AND UNOAD POINTS
          3 WALK THROUGH BUILDING UP TO ROOF AND RETURN
          4 SLING AND UNSLING HVAC UNIT AT LOAD AND UNLOAD POI
            NTS
          5 RAISE, POSITION, AND RELEASE UNIT



 BT  139  1 POSITION CRANE
          2 CLIMB UP AND DOWN POLE
          3 SLING AND UNSLING TRANSFORMERS
          4 RAISE, POSITION AND RELEASE LOAD

 BT  140  1 POSITION CRANE (DOES NOT INCLUDE MOVING CRANE BY T
            UGBOAT)
          2 ATTACH AND REMOVE SLINGS TO A LOAD OF STEEL AND A
            LOAD OF DUNNAGE
          3 RAISE, POSITION AND RELEASE LOAD
          4 POSITION DUNNAGE UNDER LOAD

 BT  141  1 POSITION CRANE
          2 WALK THROUGH BUILDING UP TO ROOF AND RETURN (200 P
            ACES, 2 MEN)
          3 RIG CHAIN FALL AND HOIST TO OVERHEAD BEAM AND REMO
            VE
          4 INSTALL OR REMOVE RETAINING SCREWS
          5 SLING AND HOIST FILTER
          6 MOVE FILTER TO CRANE SLING  (20 PACES)
          7 SLING FILTER TO CRANE (TRANSFER FROM HOIST TO CRAN
            E)
          8 RAISE AND HOIST FILTER, LOWER TO GROUND (OPERATOR,
            SIGNALMAN, AND RIGGER)

 BT  143  1 POSITION CRANE
          2 LASH OR UNLASH LOAD, CHAIN AND BINDER
          3 ATTACH AND REMOVE SLINGS
          4 RAISE, POSITION AND RELEASE LOAD

 BT  146  1 POSITION CRANE (DOES NOT INCLUDE MANEUVERING OF CR
            ANE BY TUGBOAT)
          2 ATTACH AND REMOVE SLING FROM TANK
          3 RAISE, POSITION AND RELEASE LOAD

 BT  149  1 POSITION CRANE (DOES NOT INCLUDE MANEUVERING OF CR
            ANE BY TUGBOAT)
          2 ATTACH AND REMOVE SLING TO CRANE CAB TWICE; AND TO
            EACH DIESEL ENGINE ONCE
          3 RAISE, POSITION AND RELEASE LOADS

 BT  159  1 POSITION CRANE NEAR YARD DERRICK
          2 RAISE AND LOWER BOOM
          3 HOOK AND UNHOOK STEEL FENDER
          4 HOLD FENDER FOR CUTTING (PROCESS TIME)
          5 LIFT AND ASIDE FENDER TO YARD

 BT  160  1 POSITION CRANE NEAR YARD DERRICK
          2 RAISE AND LOWER BOOM
          3 HOOK AND UNHOOK RUBBER FENDER
          4 HOLD FENDER FOR BOLT REMOVAL
          5 LIFT AND ASIDE FENDER TO YARD
          6 HOLD NEW FENDER IN PLACE FOR DRILLING BOLT HOLES
          7 HOLD FENDER IN PLACE FOR BOLT INSTALLATION



 BT  161  1 POSITION LOAD
          2 POSITION FLATBED TRAILER
          3 ATTACH OR REMOVE CRANE HOOK
          4 RAISE, POSITION AND RELEASE LOAD
          5 LASH OR UNLASH LOAD TO TRAILER (AVERAGE LOAD 3 ITE
            MS)

 BT  162  1 LOAD AND UNLOAD BOW OR STERN FENDER AT STORAGE YAR
            D

 BT  163  1 POSITION CRANE
          2 ATTACH OR REMOVE CRANE HOOK
          3 RAISE, POSITION AND RELEASE LOAD
          4 TRANSPORT FENDER WITH FORK LIFT
          5 POSITION FORKLIFT

 BT  164  1 POSITION CRANE
          2 INSTALL OR REMOVE SHACKLES
          3 INSTALL OR REMOVE SHACKLE BOLTS
          4 ATTACH OR REMOVE CRANE HOOK
          5 RAISE, POSITION AND RELEASE LOAD
          6 POSITION FLATBED TRAILER
          7 LASH OR UNLASH LOAD TO TRAILER (AVERAGE LOAD 3 ITE
            MS)

 BT  166  1 POSITION CRANE
          2 POSITION FORK TRUCK
          3 RAISE, POSITION AND RELEASE LOADS
          4 ATTACH AND REMOVE SLING

 BT  167  1 POSITION CRANE
          2 INSTALL OR REMOVE SHACKLES
          3 INSTALL OR REMOVE SHACKLE BOLTS
          4 ATTACH OR REMOVE CRANE HOOK
          5 RAISE, POSITION AND RELEASE LOADS
          6 LASH OR UNLASH LOAD TO TRAILER (AVERAGE LOAD 3 ITE
            MS)
          7 POSITION FLATBED TRAILER

 BT  168  1 POSITION CRANE
          2 ATTACH AND REMOVE SLING
          3 RAISE, POSITION AND RELEASE LOAD

 BT  170  1 POSITION CRANE
          2 ATTACH AND REMOVE SLING
          3 RAISE, POSITION AND RELEASE LOAD
          4 ADDITIONAL CRANE TRAVEL
          5 ADDITIONAL CRANE TRAVEL (FIRST TRAVEL ALREADY ALLO
            WED)



 BT  173  1 ROLL SCAFFOLDING INTO PLACE
          2 LOCK SCAFFOLD WHEELS
          3 CLAMP 4 CROSS BARS AND 4 CROSS BRACES INTO PLACE
          4 MOVE SCAFFOLD BOARDS INTO PLACE

 BT  174  1 ASSEMBLE OR DISASSEMBLE GROUND LEVEL SECTIONS OF P
            ORTABLE SCAFFOLDING
          2 MOVE UPPER LEVEL SCAFFOLD SECTION TO FIRST LEVEL S
            ECTION
          3 INSTALL SECTION POSTS NEXT LEVEL TO SEAT IN LOWER
            LEVEL SECTION
          4 RAISE SCAFFOLD BOARDS TO NEXT LEVEL
          5 CLAMP 4 CROSS BARS AND 4 CROSS BRACES INTO PLACE F
            OR EACH UPPER LEVEL SECTION
          6 MOVE SCAFFOLD BOARDS TO SCAFFOLD AND SET IN PLACE
            FOR UPPER LEVEL SECTIONS

 BT  175  1 ROLL POWERED SCAFFOLD INTO PLACE
          2 SET 4 JACKSTANDS INTO PLACE
          3 CONNECT 2 SIDE OUTRIGGER RODS
          4 CRANK JACKSTANDS TO LEVEL SCAFFOLD
          5 RAISE POWERED SCAFFOLD TO EXACT HEIGHT
          6 LOWER POWER SCAFFOLD TO BOTTOM LEVEL
          7 RAISE JACKSTANDS

 BT  176  1 POSITION AND INSTALL END FRAMES FOR GROUND LEVEL S
            ECTIONS (FIRST GROUND LEVEL SECTION REQUIRES ONE A
          2 POSITION AND INSTALL END FRAMES FOR GROUND LEVEL S
            ECTIONS
          3 INSTALL CROSS BARS FOR GROUND LEVEL SECTIONS
          4 INSTALL CROSS BARS FOR GROUND LEVEL SECTIONS (FIRS
            T GROUND LEVEL SECTION REQUIRES 2 ADDITIONAL CROSS
          5 INSTALL CROSS BRACES FOR GROUND LEVEL SECTIONS
          6 MOVE SCAFFOLD BOARDS INTO PLACE FOR GROUND LEVEL S
            ECTIONS
          7 POSITION SHIM
          8 LEVEL, TAP WITH HAMMER TO ALIGN

 BT  177  1 ASSEMBLE GROUND LEVEL SECTIONS OF SCAFFOLDING
          2 POSITION AND INSTALL END FRAMES FOR UPPER LEVEL SE
            CTIONS
          3 POSITION AND INSTALL END FRAMES FOR UPPER LEVEL SE
            CTIONS (FIRST UPPER LEVEL SECTION REQUIRES TWO ADD
          4 INSTALL CROSS BARS FOR UPPER LEVEL SECTIONS
          5 INSTALL CROSS BARS FOR UPPER LEVEL SECTIONS (FIRST
            UPPER LEVEL SECTION REQUIRES TWO ADDITIONAL CROSS
          6 INSTALL CROSS BRACES FOR UPPER LEVEL SECTIONS
          7 MOVE SCAFFOLD BOARDS INTO PLACE FOR UPPER LEVEL SE
            CTIONS (EXTRA MATERIAL HANDLING FOR INCREASED HEIG



 BT  178  1 ASSEMBLE GROUND LEVEL SECTIONS OF SCAFFOLDING
          2 POSITION AND INSTALL END FRAMES FOR UPPER LEVEL SE
            CTIONS
          3 POSITION AND INSTALL END FRAMES FOR UPPER LEVEL SE
            CTIONS (FIRST UPPER LEVEL SECTION AT EACH LEVEL RE
          4 INSTALL CROSS BARS  FOR UPPER LEVEL SECTIONS
          5 INSTALL CROSS BARS FOR UPPER LEVEL SECTIONS (FIRST
            UPPER LEVEL SECTION AT EACH LEVEL REQUIRES TWO AD
          6 INSTALL CROSS BRACES FOR UPPER LEVEL SECTIONS
          7 MOVE SCAFFOLD BOARDS INTO PLACE FOR UPPER LEVELS

 BT  179  1 ASSEMBLE GROUND LEVEL SECTIONS OF SCAFFOLDING
          2 POSITION AND INSTALL END FRAMES FOR UPPER LEVEL SE
            CTIONS
          3 POSITION AND INSTALL END FRAMES FOR UPPER LEVEL SE
            CTIONS (FIRST UPPER LEVEL SECTION AT EACH REQUIRES
          4 INSTALL CROSS BARS FOR UPPER LEVEL SECTIONS
          5 INSTALL CROSS BARS FOR UPPER LEVEL SECTIONS (FIRST
            UPPER LEVEL SECTION AT EACH LEVEL REQUIRES TWO AD
          6 INSTALL CROSS BRACES FOR UPPER LEVEL SECTIONS
          7 MOVE SCAFFOLD BOARDS INTO PLACE FOR UPPER LEVELS

 BT  180  1 ASSEMBLE GROUND LEVEL SECTIONS OF SCAFFOLDING
          2 POSITION AND INSTALL END FRAMES FOR UPPER LEVEL SE
            CTIONS
          3 POSITION AND INSTALL END FRAMES FOR UPPER LEVEL SE
            CTIONS (FIRST UPPER LEVEL SECTION AT EACH LEVEL RE
          4 INSTALL CROSS BARS FOR UPPER LEVEL SECTIONS
          5 INSTALL CROSS BARS FOR UPPER LEVEL SECTIONS (FIRST
            UPPER LEVEL SECTION AT EACH LEVEL REQUIRES TWO AD
          6 INSTALLCROSS BRACES FOR UPPER LEVEL SECTIONS
          7 MOVE SCAFFOLD BOARDS INTO PLACE FOR UPPER LEVELS

 BT  181  1 ASSEMBLE OR DISASSEMBLE GROUND LEVEL SECTIONS OF P
            ORTABLE SCAFFOLDING
          2 MOVE UPPER LEVEL SCAFFOLD SECTION TO FIRST LEVEL S
            ECTION
          3 INSTALL SECTION POSTS NEXT LEVEL TO SEAT IN LOWER
            LEVEL SECTION FOR EACH UPPER LEVEL SECTION
          4 RAISE SCAFFOLD BOARDS TO NEXT LEVEL
          5 CLAMP 4 CROSS BARS AND 4 CROSS BRACES INTO PLACE F
            OR EACH UPPER LEVEL SECTION
          6 MOVE SCAFFOLD BOARDS TO SCAFFOLD AND SET IN PLACE
            FOR UPPER LEVEL SECTIONS

 BT  182  1 ASSEMBLE OR DISASSEMBLE GROUND LEVEL SECTIONS OF P
            ORTABLE SCAFFOLDING
          2 MOVE UPPER LEVEL SCAFFOLD SECTION TO FIRST LEVEL S
            ECTION
          3 INSTALL SECTION POSTS NEXT LEVEL TO SEAT IN LOWER
            LEVEL SECTION FOR EACH UPPER LEVEL SECTION
          4 RAISE SCAFFOLD BOARDS TO NEXT LEVEL
          5 CLAMP 4 CROSS BARS AND 4 CROSS BRACES INTO PLACE F
            OR EACH UPPER LEVEL SECTION
          6 MOVE SCAFFOLD BOARDS TO SCAFFOLD AND SET IN PLACE
            FOR UPPER LEVEL SECTIONS



 BT  183  1 ASSEMBLE OR DISASSEMBLE GROUND LEVEL SECTIONS OF P
            ORTABLE SCAFFOLDING
          2 MOVE UPPER LEVEL SCAFFOLD SECTION TO FIRST LEVEL S
            ECTION
          3 INSTALL SECTION POSTS NEXT LEVEL TO SEAT IN LOWER
            LEVEL SECTION FOR EACH UPPER LEVEL SECTION
          4 RAISE SCAFFOLD BOARDS TO NEXT LEVEL
          5 CLAMP 4 CROSS BARS AND 4 CROSS BRACES INTO PLACE F
            OR EACH UPPER LEVEL SECTION
          6 MOVE SCAFFOLD BOARDS TO SCAFFOLD AND SET IN PLACE
            FOR UPPER LEVEL SECTIONS

 BT  184  1 GATHER SCAFFOLDING PARTS AND REPOSITION INSIDE WOR
            K AREA *PARTS INCLUDE END FRAMES, DIAGONAL BRACES,
          2 WALKING REQUIRED TO GATHER/REPOSITION PARTS *APPRO
            X. NUMBER OF ROUND TRIPS TIMES NUMBER FEET *(5 R.
          3 WALKING REQUIRED TO GET/INSTALL EACH SCAFFOLDING P
            ART *TO GET/POSITION END FRAMES (18 FT X 2 PARTS)*
          4 OBTAIN AND POSITION EACH "END FRAME", "DIAGONAL BR
            ACE" (PREPARATORY TO "SNAP ON"), AND PLATFORM *(2
          5 APPLY PRESSURE TO "SNAP ON" "DIAGONAL BRACE" ON TO
            "END FRAME" *8 "SNAP ONS"

 BT  185  1 ASSEMBLE OR DISASSEMBLE 5X6 FT SECTIONS OF PREFABR
            ICATED SCAFFOLDING AT GROUND LEVEL (THIS SEGMENT O
          2 ASSEMBLE OR DISASSEMBLE 5X6 FT SECTIONS OF PREFABR
            ICATED PIPE SCAFFOLDING TWO LEVELS HIGH (GROUND LE
          3 ASSEMBLE OR DISASSEMBLE5X6 FT SECTIONS OF PREFABRI
            CATED PIPE SCAFFOLD 3 LEVELS HIGH (TO ESTABLISH A
          4 ASSEMBLE OR DISASSEMBLE 5X6 FT SECTIONS OF PREFABR
            ICATED PIPE SCAFFOLDING 4 LEVELS HIGH (TO ESTABLIS
          5 ASSEMBLE OR DISASSEMBLE 5X6 FT SECTIONS OF PREFABR
            ICATED PIPE SCAFFOLDING 5 LEVELS HIGH (TO ESTABLIS

 BT  186  1 ASSEMBLE OR DISASSEMBLE 5X6 FT SECTIONS OF PORTABL
            E SCAFFOLDING AT GROUND LEVEL (THIS SEGMENT OF ASS
          2 ASSEMBLE OR DISASSEMBLE 5X6 FT SECTIONS OF PORTABL
            E SCAFFOLDING TWO LEVELS HIGH (GROUND LEVEL SHOWS
          3 ASSEMBLE OR DISASSEMBLE 5X6 FT SECTIONS OF PORTABL
            E SCAFFOLD 3 LEVELS HIGH (TO ESTABLISH A FORMULA G
          4 ASSEMBLE OR DISASSEMBLE 5X6 FT SECTIONS OF PORTABL
            E SCAFFOLDING 4 LEVELS HIGH (TO ESTABLISH FORMULA
          5 ASSEMBLE OR DISASSEMBLE 5X6 FT SECTIONS OF PORTABL
            E SCAFFOLDING 5 LEVELS HIGH (TO ESTABLISH A FORMUL

 BT  200  1 LOWER AND RAISE NECK *REFERENCE: FOLDING GOOSENECK
            MODEL KFG-50T *MANUFACTURED BY KALYN INCORPORATED
          2 DRIVING REQUIRED TO ATTACH AND DETACH TRACTOR TRAI
            LER
          3 DRIVE BULLDOZER (OR SIMILAR) ONTO LOWERED PLATFORM
          4 WALKING REQUIRED *APPROX. 250 FT



 BT  201  1 LOWER AND RAISE PLATFORM *REFERENCE: FOLDING GOOSE
            NECK MODEL KFG-50T *MANUFACTURED BY KALYN INCORPOR
          2 DRIVING REQUIRED TO ATTACH AND DETACH TRACTOR TRAI
            LER *DONE TWICE FOR UNLOADING AND LOADING EQUIPMEN
          3 DRIVE BULLDOZER (OR OTHER HEAVY EQUIPMENT) ON/OFF
            LOWERED PLATFORM *DONE TWICE FOR LOADING AND UNLOA
          4 WALKING REQUIRED *APPROX. 400 FT *DONE TWICE FOR U
            NLOADING AND LOADING*400*2
          5 TIE AND UNTIE HEAVY EQUIPMENT *TWICE TIE, AND TWIC
            E UNTIE

 BT  202  1 POSITION CHAIN ON BARRIER *POSITIONED TWICE
          2 SECURE CHAINS TO BARRIER *SECURED TWICE
          3 LIFT, TURN BACKHOE, AND PLACE BARRIER
          4 TAKE OFF CHAINS *DONE TWICE
          5 WALKING REQUIRED•


